Designing an Evolving Urban Sediment A Component Sign Milwaukee Estuary AOC

Eric Englund, WPIT; GEI Consultants Joe Caryl, John Trast, P.E. ; GEI Consultants Patrick Kenny; WEC Energy Group 1/10/2023



AGENDA

- 1 History of the Milwaukee River Estuary
- 2 Project Need and Background
- 3 Challenges of Working in a Highly Urbanized Setting
- 4 Strategies for Implementation Lessons Learned and Phase 1 Results
- 5 Questions







Milwaukee: A Place of Council





Brief History of the Milwaukee River Estuary







Project Need

- Historic Impacts
 - Milwaukee-Menomonee-Kinnickinnic Rivers served as the main location for all of Milwaukee's industries.
- Milwaukee River AOC Targets and Goals
 - 1.4M cubic yards of sediments planned for remediation
 - \$65.5M already spent on remediation projects.
- Desire to be good stewards of the communities we live and work in.
 - Sediment remediation projects as a part of urban waterway revitalization.
 - Removing NAPL impacts from the sediments.















Design

- Lacking As-Built Data
- Deep Water Environment
- Potential for Subsurface debris
- Protection of structures
- Seasonal Limitations
- Removing NAPL containing sediments
- Treatment of the sediments post dredging
- Development of a monitoring program
- Cultural Resources















Stakeholders

- Utility Companies
- Residents & Property Owners
- City Officials
- State and Federal Regulators
- Event Planning Commissions
- Conservation & Recreation Clubs
- Adjacent Businesses
- Commercial & Pedestrian Traffic
- Public Safety
- Boat Slip Owners
- Railroads













Strategies for Implementation





Lessons Learned

- Design of a multi-tiered approach.
- Development of monitoring program.
- Extensive project team.
- Proactive stakeholder engagement.
- Permitting timelines.
- Cost/risk management.
- Logistics of materials in an urban setting.













Results

- Completion of the new sheet pile wall in the first area in preparation for 2023 dredging activities
- Monitoring program implemented. Real time data tracking.
- Site prep for the water treatment system at the Dredged Material Disposal Facility.
- Overall positive reception.
- Work will continue through 2023 and anticipated to be compete by December 2023.



1/23/2022 06:0

11/29/2022 01:30

10/31/2022 00:00

1/5/2022 19:30

11/11/2022 15:00









