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Study Authority

 Title VII, Section 7006(d) of the Water Resources 
Development Act (WRDA) of 2007 (Public Law 110-Development Act (WRDA) of 2007 (Public Law 110
114) subject to approval of a decision document by 
the Secretary of the Army at a cost of $100,000,000.

► Delegated approval authority to MVD Commander► Delegated approval authority to MVD Commander 
for projects not to exceed $20M.

► Cost Shared 75% Federal/25% non-Federal
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BUDMAT Objectives

 The BUDMAT Program planning objectives are:

► (1) to cost effectively increase the beneficial use of material 
dredged from federally maintained waterways at a total 
cost of $100 million over a 10-year period.cost of $100 million over a 10 year period.

(2) to address the critical needs of the LCA Program b► (2) to address the critical needs of the LCA Program by 
soliciting, selecting, planning, designing, and constructing 
individual ecosystem restoration projects that use material 
d d d f th f d ll i t i d tdredged from the federally maintained waterways.
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BUDMAT 
Project Screening CriteriaProject Screening Criteria

 Protection of critical landscape features Protection of critical landscape features

 Protection of infrastructureProtection of infrastructure

 Relative cost-effectiveness

 Synergy with other restoration projects
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BUDMAT Implementation

FEDERAL STANDARD:FEDERAL STANDARD:
●● Federal Standard requires that maintenance●● Federal Standard requires that maintenance 

activities be conducted in the least costly, 
environmentally acceptable manner consistent with 
sound engineering practicessound engineering practices. 

LCA BUDMAT:
●● Program funds would be used for disposal activities 

associated with incremental, cost-shared, projects 
that are above and beyond the disposal activities y p
that are covered under the USACE O&M 
maintenance dredging Federal Standard.
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BUDMAT Implementation

 Requires Design Agreement 
cost shared at 75% Fed/25% non Fed► cost shared at 75% Fed/25% non-Fed

► NTE 1 year 

 Requires Project Partnership Agreement 
► cost shared at 75% Fed/25% non-Fed► cost shared at 75% Fed/25% non-Fed 
► Linked to O&M dredging contract
► Targeted around $20M project
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Challenges

 Dredging locations are typically miles away from 
optimal placement areaoptimal placement area

 Syncing O&M budgets with projects that have willingSyncing O&M budgets with projects that have willing 
non-Federal sponsors

 Can we make barge transportation efficient

C k h t ffi i t Can we make hopper pump out  efficient
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1st Proposed BUDMAT Projects 

 Plaquemines Parish Government Plaquemines Parish Government
► Vicinity of West Bay; completed July 2015
► Vicinity of Tiger Pass; in planning and design phase

 Combination of marsh creation and ridge 
construction

 Utilizing dredged material from the HDDA Utilizing dredged material from the HDDA
 Projects will have synergy with O&M dredging, 

Plaquemines Parish Coastal Plan, CWPPRA – West q ,
Bay diversion project, and LCA

 Received $10M “new Start” in FY15
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Louisiana Coastal Area (LCA)Louisiana Coastal Area (LCA)
BUDMATBUDMAT

SPM - Darrel Broussard /P2 #401229
•Status: 

•In FY15 President Budget for $10M Construction

BUDMATBUDMAT
Project Map

• West Bay PDT has screened potential 
alternatives and is focused on:

• Marsh Creation 
• Island Creation
• Selection of TSP will be within NEPA 
cleared areacleared area

Milestone/Activit
y

30-Days 60-Days 90-Days

Tentatively Selected Plan Date
Milestone 

Date

Agency Decision Milestone Date
Feasibility Level of Design 
Complete

Date

ATR and Cost Certification 
of Final Report

Date
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Minimum Submittal Requirements 
for Nominating Projects

 Proposed Project Name Proposed Project Name
 Project Location
 Project Description with Purpose/GoalsProject Description with Purpose/Goals
 Navigation channel reach to be dredged for 

beneficial use source material
 Distance of beneficial use site from navigation 

channel dredging reach
 Project Originator and Contact Information Project Originator and Contact Information
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ConclusionsConclusions
 WRDA 2007 authorized $100M Program to be used 

in connection with Federal dredging activities.
► increase the beneficial use of material dredged from 

federally maintained waterwaysy y

 Challenges with transporting the material long 
distances

 First project was executed successfully with 
Plaquemines Parish Government
► Design and Construction is cost shared 75/25g

 Opportunity to submit proposed projects for 
evaluation
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 Contact Information:

► Darrel Broussard, Sr Project Manager
► Phone: 504 862 2702► Phone: 504.862.2702
► Email:  Darrel.M.Broussard@usace.army.mil
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