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BUILDING STRONG®

FY16 Awarded / FY17 Executed
Project Method Contractor Work Window(s)

Everett Hydraulic PHD, LLC 16 Oct 16 – 14 Feb 17
(upland placement - 90K CY)

Grays Harbor Clamshell American Const. 1 Oct 16 – 14 Feb 17 and
(inner harbor – open water placement - 1.5M CY) 16 Jul 17 – 30 Dec 17



BUILDING STRONG®

FY17 Procurement Schedule
Project Method Acq Type Estimated Dates
Everett Clamshell IFB/Small Advertise: June 2017
(open water placement - 100K CY) Award: July 2017

Window: 16 Oct 17 – 14 Feb 18
Grays Harbor Hopper Gvt Hopper Advertise: N/A
(outer harbor - open water placement – 900K CY) Dredge Orders: Feb 2017

Window: Apr/May 17
Quillayute Hydraulic IFB/Unrstr Advertise: May 2017
(upland placement - 50K CY) Award: Jun 2017

Window: 16 Sep 17 – 28 Feb 18
Seattle Clamshell IFB/Small Advertise: Apr 2017
(open water placement - 100K CY) Award: May 2017

Window: 16 Jul 17 – 14 Feb 18
Grays Harbor Clamshell IFB/TBD Advertise: Aug 2017
(open water placement - Westport Marina – 50K CY) Award: Sep 2017

Window: 16 Jul 17 – 14 Feb 18



BUILDING STRONG®

FY17 Schedule

2016 2017
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

FY 2018
Everett Harbor
(Hydraulic)

75K CY Work window: 16 Oct 16 - 14 Feb 17
PHD LLC

Grays Harbor Inner 
(O&M/Deep) (Clamshell)

1.5M CY Work window: 1 Oct 16-14 Feb 17 and 16 
Jul 17 - 30 Dec 2017 - American Const.

Grays Harbor Outer (O&M 
only) (Gvt Hopper) Gvt Hoppers

900K CY Work window: 1 Apr 17 - 31 May 17
Essyaons and Yaquina

Everett Harbor (Clamshell) 100K CY Work window: 16 Oct 17-14 Feb 18
IFB/Small Business

Quillayute (Hydraulic) 50K CY Work window: 16 Sep 17 - 14 Feb 18
IFB/Unrestricted

Seattle Harbor (Clamshell) 100K CY Work window: 16 Jul 17 - 14 Feb 18
IFB/Small Business

Grays Harbor Westhaven 
Entrance (Clamshell)

50K CY Work window: 1 Oct 17 - 14 Feb 18
IFB/???

Abbreviations:

New Contract Complete & Ongoing Contracts Gov't Dredge Environmental Window WCH - West Coast Hopper

FY 2017Project

O&M DREDGING PLAN FOR FY17

Volume Notes
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Kym Anderson
Navigation Section Chief
Kymberly.Anderson@usace.army.mil
206-764-6908

Elizabeth Chien
Coastal Navigation Program Manager
Elizabeth.A.Chien@usace.army.mil
(206) 316-3968

Seattle District Contacts

mailto:Kymberly.Anderson@usace.army.mil
mailto:Elizabeth.A.chien@usace.army.mil

	Slide Number 1
	Slide Number 2
	FY17 Procurement Schedule
	FY17 Schedule
	Seattle District Contacts

