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SB  
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2012 2013 
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP 

 Maintenance Dredging  
East 
Rockaway, NY Pipeline 280K Beach 25-Jul-12 4-Sep-12 20-Sep-12 N 1 Apr -   

30 Sep 
NY Harbor: 
Red Hook 
Flats Anch. 

Mechanical/ 
Hopper 150K HARS 1-Apr-13 2-May-13 16-May-13 N 1 Feb –     

31 May 

Jamaica Bay, 
NY Hopper 355K  HARS 3-Aug-12 4-Sep-12 20-Sep-12 N N/A 

NY & NJ 
Channels: 
Seguine & 
Ward Pt Bend 

Mechanical/ 
Hopper 190K 

HARS and 
Processing/ 

Upland 
10-Apr-13 10-May-13 25-Jul-13 N 15 Nov –  

15 Jul 

Hudson River: 
North 
Germantown 
Reach, NY 

Hopper 186K Upland 7-May-12  29-Jun-12 7-Aug-12 N 1 Mar –  
15 Aug 

Long Island 
Intracoastal 
Waterway, NY 

 
Pipeline

  

 
30K

  

 
Beach

  

 
15-Aug-12

  

 
18-Sep-12

  

 
25-Sep-12

  

 
Y

  

15 Jan -   
30 Sep 

FY13 O&M Dredging Program 

NOTE: SUBJECT TO THE AVAILABILITY OF FUNDS 

Presenter
Presentation Notes
East Rock:  GLDD, 280CY, B26-36Red Hook Flats: 150CY HARS, advertise spring 2013JamBay: Cashman, 350CY, HARSNY/NJ:  190CY, Ward-HARS, Seguine/AK-Processing/Upland.  Spring 2012 Advertise.N. Germantown Reach:  Dutra, 180kCY.  Upland.LIIW:  Small Biz, Village Dock, 30CY
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Hopper 
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(CY) 
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2012 2013 
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP 

Harbor Deepening 
Newark Bay  
& Arthur Kill,  
S-NB-2/S-AK-1 

Mechanical 2,838K Upland, HARS, 
& Reef 1-May-08 29-Jul-10 30-Sep-10 N 1 Feb – 

 31 May 

Ambrose,  
S-AM-3a Hopper 2,000K NBCDF, HARS 1-Mar-11 21-Jul-11 2-Sep-11 N N/A 

Ambrose,  
S-AM-3b Hopper 1,600K Upland & 

HARS 8-Aug-11 16-Sep-11 29-Sep-11 N N/A 

Arthur Kill,  
S-AK-2 Mechanical 1,435K Upland, HARS 28-Jul-11 1-Sep-11 30-Sep-11 N 15 Mar – 

 31 May 
Arthur Kill,    
S-AK-3 Mechanical 1,223K Upland, HARS, 

& Reef 28-Sep-12 1-Nov-12 15-Dec-12 N 15 Mar – 
 31 May 

SRUC Mechanical 899K Upland, HARS 1-Apr-13 1-May-13 1-Jun-13 N 1 Feb – 
31 May 

Other Projects 
WOSI 
PL84-99, NY Pipeline 243K Beach 22-Aug-12 24-Sep-12 28-Sep-12 N 15 Jan – 

30 Sep 
Sandy Hook to 
Barnegat Inlet Hopper 1,000K Beach 23-Aug-12 24-Sep-12 27-Sep-12 N 1 Apr – 

1 Nov 
Westhampton 
Interim, NY 

Pipeline/ 
Hopper 200K Beach 31-Jul-13 31-Aug-13 15-Sep-13 N 15 Jan –  

15 May 
Port 
Monmouth, NJ Hopper 392K Beach 1-Jul-13 10-Sep-13 30-Sep-13 N TBD 

FY13 New Work Dredging Program & Other Work 

NOTE: SUBJECT TO THE AVAILABILITY OF FUNDS 

Presenter
Presentation Notes
NB-2/AK-1:  ongoing, to be completed by end of yearAM-3a: finishing up workAM-3b: ongoing, to be completed by end of yearAK-2: ongoing, to be completed next spring AK-3: advertise this week, construction early 2013 SRUC: cleanup contract, advertise spring of 2013WOSI: awarded to GLDDSandy Hook to Barnegat: awarded to GLDD, also to advertise in summer FY13Westhampton Interim: advertise in summer 13Port Monmouth: advertise in summer 13  
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Project Dredge  
Type 

Quantity 
(CY) 

Placement 
Site 

SB  
Set -Aside 

(Y/N) 

 Env. 
No-Work 
Windows 

FY14 FY15 FY16 FY17 

1st  
Qtr 

2nd   
Qtr 

3rd  
Qtr 

 
4th  
Qtr 

 

1st  
Qtr 

2nd   
Qtr 

3rd  
Qtr 

4th  
Qtr 

1st  
Qtr 

2nd   
Qtr 

3rd  
Qtr 

4th  
Qtr 

1st  
Qtr 

2nd   
Qtr 

3rd  
Qtr 

4th  
Qtr 

Maintenance Dredging 
Buttermilk Channel Mechanical 91K Processing/ 

Upland N 15 Nov –  
31 May 

East Rockaway Pipeline/ 
Hopper 150-200K Beach N 1 Apr –         

30 Sep 
New York Harbor: 
Sandy Hook Channel 

Mechanical/
Hopper 150K HARS N 1 Jan –         

31 May 
Hudson River: 
Castleton to New 
Baltimore Reach 

Hopper 150K Upland N 1 Mar –  
1 Aug 

Jamaica Bay Hopper 400K Upland / 
Beach, HARS N N/A 

Lake Montauk Harbor Pipeline 20K Beach Y 15 Jan –         
30 Sep 

East River Mechanical 400K HARS N 1 Jul –         
30 Sep 

Moriches Inlet  Pipeline 250K Beach N 15 Jan –  
30 Sep 

Newark Bay Mechanical 100-150K Processing/ 
Upland N 1 Feb –  

31 May 

NY & NJ Channels Mechanical 60-200K 
HARS, 

Processing/ 
Upland 

N 15 Nov –  
15 Jul 

Raritan River Mechanical 60K Processing/ 
Upland N 15 Nov – 

 31 May 

Port Jersey Channel Mechanical 70K Processing/ 
Upland N 1 Feb – 

 31 May 
Harbor Deepening  
Arthur Kill, S-AK-3 Mechanical 1,223K Upland, HARS, 

& Reef N 15 Mar – 
 31 May 

Arthur Kill, S-AK-4 
(40 ft) Mechanical 538K Upland, HARS, 

& Reef N 15 Mar – 
 31 May 

Other Projects 
Sandy Hook to 
Barnegat Inlet Hopper 1,000K Beach N 1 Apr –  

1 Nov 

Westhampton Interim Pipeline/ 
Hopper 200K Beach N 15 Jan –  

15 May 
Port Monmouth, NJ Hopper 392K Beach N TBD 

FY14–FY17 O&M, New Work Dredging Program & Other Work 

NOTE: SUBJECT TO THE AVAILABILITY OF FUNDS 
Hopper 
Mechanical 
Pipeline 

LEGEND 

Presenter
Presentation Notes
Subject to Availability of Funds.B’milk: Dredged last year.  Again in FY16. Likely Processing/Upland.East Rock:  Every 1-2 years. Placement on Rockaway beaches.Sandy Hook Channel:  Dredged this year.  Likely again in FY14.  Working w/ Parks on alternate placement sites for sand.Hud River: Dredging Germantown reach this year.  Next event in FY15 for Castleton to N. Balt, HoughtailingJamBay:  Dredging this year, dredge every couple years—placement HARS, or upland LMH:  Dredged last year.  Next in FY16 or so.  Small Biz Set-Aside likely.East Riv: Dredged in 11.  Dredge in 17 – HARS suitable likelyMoriches:  Suffolk County dredged in 09.  FY15 anticipating w/ beach placement.Newark Bay: FY14.  processing/upland site.NY/NJ:  Seguine Pt/Ward Pt/AK in FY13, AK in following yrs.Raritan:  FY14, processing/upland site.Port Jersey: As maintenance in FY15.  Cleanup in FY13.  Harbor Deepening: Finishing up AK3 by end of cal year 13. AK 4 to 40’Sandy Hook to Barn:  Periodic dredgingWesthampton Interim: Contract to be awarded in FY13. Dredging to occur in FY14Port Monmouth: Contract to be awarded in FY13. Dredging to occur in FY14
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East Rockaway Inlet, NY 

QUANTITY TO BE 
DREDGED: 280,000 CY 

CONTRACT DEPTH: 14 ft  
(+ 2 ft Overdepth) 

TYPE OF DREDGED 
MATERIAL:  Sand 

LAST DREDGED:   2010 

EQUIPMENT:  Pipeline Dredge 

PLACEMENT SITES:  Beach 

ISSUES:    No Work Windows:     
1 April – 30 September 

Presenter
Presentation Notes
-Last dredged in 2010 w/ placement on B92-103rd.-280k CY sand, 14+1-GLDD to use illinois 30”-Construction to start soon-Placement btwn B26-36th  
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Jamaica Bay, NY 

QUANTITY TO BE 
DREDGED: 355,000 CY 

CONTRACT DEPTH:      20 ft  
(+ 1 ft Overdepth) 

TYPE OF DREDGED 
MATERIAL:  Sand 

LAST DREDGED:   2009 

EQUIPMENT:  Hopper Dredge  

PLACEMENT SITES:  HARS 

ISSUES:    No Work Windows:     
N/A 

Presenter
Presentation Notes
-Last dredged in 09 w/ placement at HARS & White Island (tl 380CY)-350k CY sand, 20+1-Dredging now – Cashman’s Atchafalaya-Placement at HARS
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Long Island Intracoastal Waterway, NY 

QUANTITY TO BE 
DREDGED: 30,000 CY 

CONTRACT DEPTH: 6 ft  
(+ 2 ft Overdepth) 

TYPE OF DREDGED 
MATERIAL:  Sand 

LAST DREDGED:   2010 

EQUIPMENT:  Pipeline Dredge 

PLACEMENT SITES:  Beach 

ISSUES:    
No Work Windows:  

15 January -              
30 September 

Presenter
Presentation Notes
-dredged moriches bay area in 10 w/ placement on cupsogue beach & east inlet island for habitat restoration.-Small Biz set-aside awarded to Village Dock-6+2, 27CY-dredging to begin soon, small cutterhead SCROD 16” -placement on Cupsogue County Beach
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Hudson River: North Germantown Reach, NY 

QUANTITY TO BE 
DREDGED: 186,000 CY 

CONTRACT DEPTH: 32 ft  
(+ 1 ft Overdepth) 

TYPE OF DREDGED 
MATERIAL:  Sand 

LAST DREDGED:   2001 

EQUIPMENT:  Hopper Dredge 

PLACEMENT SITES:  Upland  

ISSUES:    
No Work Windows:  

1 March -                
15 August 

Presenter
Presentation Notes
-32+1, Houghtailing island -90%sand-Dutra – Hopper Dredge Columbia-24 mi one-way to Houghtailing-actual dredging ~2months.  -Dec- ice issues may start depending on temps.-sturgeon window: 1mar-15 aug



BUILDING STRONG 

NY Harbor: Red Hook Flats Anchorage 

QUANTITY TO BE 
DREDGED: 150,000 CY 

CONTRACT DEPTH: 35 ft  
(+ 2 ft Overdepth) 

TYPE OF DREDGED 
MATERIAL:  Sand, Silt & Clay   

LAST DREDGED:   2001  

EQUIPMENT:  Mechanical / Hopper 
Dredge 

PLACEMENT SITES:  HARS  

ISSUES:    
No Work Windows:     

1 February -   
31 May 

Presenter
Presentation Notes
-last dredged in ’01, 487CY, placement at HARS-150CY to HARS in Summer 13-anticipated env windows 1Feb-31May, similar to Buttermilk & MSC-PN to be posted soon, Advertise in April 13.
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NY & NJ Channels: Seguine Pt. and Ward Pt. Bend 

QUANTITY TO BE 
DREDGED: 190,000 CY 

CONTRACT DEPTH: 35 ft  
(+ 2 ft Overdepth) 

TYPE OF DREDGED 
MATERIAL:  Sand, Silt & Clay 

LAST DREDGED:   2004 & 2008 

EQUIPMENT:  Mechanical / Hopper 
Dredge 

PLACEMENT SITES:  HARS and 
Processing/Upland  

ISSUES:    
No Work Windows:  

15 November -                
15 July 

Presenter
Presentation Notes
-last dredged AK:  76k CY, processing/upland placement site, GLDD 54-last dredged WP&SP:  04 (Seguine DJ-Michigan, upland, 107cy) & 08 (ward, gov dredge, HARS)-windows typically 1Feb-31Jul (1Feb-31May winter flounder; 1Apr-31Jul herons/egrets w/in 1k ft of Pralls & Island of Meadows; 1Mar-31Jul peregine falcons w/in 1/4 mi Outerbridge-Ward pt Bend (Nov 15-May31 flounder? Crab?; jun1-jul15 shellfish reproduction)-proposing to dredge Ward (HARS), Seguine (upland), and possibly AK (upland)-future years – remaining AK shoals.  
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NY & NJ 50’ Harbor Deepening Project 

CONTRACT STATUS AWARD(ED) CUBIC YARD 
Kill Van Kull Contract 2 Complete - - 

Ambrose Contract 2a Complete - - 

Port Elizabeth Channel Complete - - 

Newark Bay Contract 1  Complete - - 

Kill Van Kull Contract 1  Complete - - 

Anchorage, Contract 1b Complete - - 

Ambrose, Contract 2b Complete - - 

Anchorage, Contract 2 Complete - - 

Port Jersey, Contract 4 Complete - - 

Newark Bay, Contract 2 On-Going Sep 2010 2.8 Million 

Arthur Kill, Contract 1 On-Going Sep 2010 2.8 Million 

Ambrose, Contract 3a On-Going Sep 2011 2.0 Million 

Ambrose, Contract 3b On-Going Sep 2011 1.6 Million 

Arthur Kill, Contract 2 On-Going Sep 2011 1.4 Million 

Arthur Kill, Contract 3 Pending Nov 2012 1.3 Million 

SRUC Pending Jun 2013 800,000 

DESCRIPTION:  Channel deepening from 40-45 ft to 50 ft 

DREDGED 
MATERIAL:  Sand, Silt, Clay, Glacial Till, and Rock 

EQUIPMENT:  Mechanical & Hopper Dredges 

PLACEMENT 
SITES:  HARS, Upland, Reef Site 

OTHER: Blasting Required. Beneficial use of 
dredged material opportunities/partnering 

PARTNER 
Cost-shared with the Port Authority NY & 
NJ 

NOTE: Ambrose Channel Contracts Not Shown;  
            SRUC Contract includes “clean up” dredging of other reaches throughout the           
            Harbor Deepening Project 

Presenter
Presentation Notes
On-going:  NB2/AK1, am3a, am3b, AK2, Upcoming: AK3, SRUC
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West of Shinnecock Inlet (WOSI) PL84-99, NY 

QUANTITY TO BE 
DREDGED: 243,000 CY 

CONTRACT DEPTH: 26 ft 

TYPE OF DREDGED 
MATERIAL:  Sand 

LAST DREDGED:   2009 

EQUIPMENT:  Pipeline Dredge 

PLACEMENT SITES:  Beach 

ISSUES:    
No Work Windows:  

15 January -              
30 September 

Presenter
Presentation Notes
-dredged shinny as O&M in ‘09, 380CY, placement west of inlet-dredging 26 ft within inlet, placement west of inlet-awarded to GLDD to be done this fall/winter 243cy for beach nourishment
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Sandy Hook to Barnegat Inlet, NJ 

QUANTITY TO BE 
DREDGED: 1,000,000 CY 

CONTRACT DEPTH:  56 ft / 63 ft 

TYPE OF DREDGED 
MATERIAL:  Sand 

LAST DREDGED:   2011 

EQUIPMENT:  Hopper Dredge 

PLACEMENT SITES:  Beach 

ISSUES:    
No Work Windows:  

1 April -              
1 November 

Presenter
Presentation Notes
-dredging fr borrow area off sandy hook-placement between monmouth & seabright-awarded to GLDD to be done this fall/winter-upcoming advertisement in late FY13 also -1M 



BUILDING STRONG 

Westhampton Interim, NY 

QUANTITY TO BE 
DREDGED: 200,000 CY 

CONTRACT DEPTH:  85 ft 

TYPE OF DREDGED 
MATERIAL:  Sand 

LAST DREDGED:   2009 

EQUIPMENT:  Pipeline / Hopper 
Dredge 

PLACEMENT SITES:  Beach 

ISSUES:    
No Work Windows:  

15 January -              
15 May 

Presenter
Presentation Notes
-dredge borrow area -placement on westhampton beach-adv in summer of 13-construction in early FY14
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Port Monmouth, NJ 

QUANTITY TO BE 
DREDGED: 392,000 CY 

CONTRACT DEPTH:  56 ft / 63 ft 

TYPE OF DREDGED 
MATERIAL:  Sand 

LAST DREDGED:   N/A 

EQUIPMENT:  Hopper Dredge 

PLACEMENT SITES:  Beach 

ISSUES:    No Work Windows:  
TBD 

Presenter
Presentation Notes
-adv summer 13 -construction in Fy14-borrow area from sandy hook to barnegat project-beach restoration storm damage protection
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