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Fish Habitat and Island Creation 
 





Operational Methodology 
 

3900 Crane Dredging and loading Hopper 
 
Concrete pump transporting slurry to Geotubes 
 



Operational Challenges 

No Problems Right? 
Limited Pumping Distance 
Cut and Fill Calculations 
Trash, Tires, Debris 
Different Types of Material 



  More Challenges 

High Water and More High Water 
Clay Material – Equipment Change 
Change in Methods for Phase II 
 



Project Team Challenges 

Budget 
Bag Settlement 
Illinois DNR 
Schedule 
 



Lessons Learned 

Geotube settlement time 
Fish Habitat is doing fine 
Material type is important 
Engineering is important and difficult 



Today 
 

More Islands Planned 
Is this really the most cost efficient method of Construction 
Changes in technology 
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