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What is “thin layer placement (TLP)?”  

 Terms associated with TLP within available literature 
Term Source 
Marsh nourishment LA CPRA, 2018 
Artificial sediment enhancement La Peyre et al., 2009 
Thin layer placement USACE, others 
Thin layer deposition  Ford et al., 1999 
Sediment subsidy Mendelssohn and Kuhn, 2003 
Sediment slurry 
application/addition/amendment 

Schrift et al., 2008 

Sediment enrichment Slocum et al., 2005 
Thin layer sediment 
renourishment 

Croft et al., 2008 

Thin layer disposal USACE, others 

(Modified after Berkowitz et. al.)  



TLP Documented History  

 Louisiana oil and gas exploration started dredging access canals for submersible 
drilling barges in late 1930s with draglines and cutterheads – spoil banks 

 Late 1960s early 1970s spoil banks determined enviro‐bad 
 High pressure spray placement first applied southern Louisiana 1979*  

 
 
 

 

Source: Cahoon and Cowan 1988 



USFWS Blackwater National Wildlife Refuge 
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 In 2002, a thin layer of fine‐grained material 
was sprayed onto 2.5 acre sites ‐ total project 
cost: $300,000 

 Modified hydroseeding technique attempted 
by adding seeds to the spray 

 Post placement monitoring indicated 
revegetation occurred immediately within the 
refuge and outside of the treatment area as 
well 

 Larger follow up project conducted initiated in 
2016 with 26,000 yd3 to restore 40 acres at a 
total cost of approximately $1.1 M 

 Ongoing monitoring, report in preparation Source: Dredge America 

Source: Bob Blama 



Pepper Creek (2013) Dagsboro, DE 
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 Targeted to restore 25 acre area of tidal marsh 
 Sediment hydraulically dredged and pumped to a barge        

for aerial application 
 Approximately 35,000 yd3 of dredged                                    

material was sprayed on the marsh 
 Lift thicknesses ranging from 1 to 6 inches 
 Marsh is showing signs of positive response 

 

Source: Bart Wilson 



Prime Hook (2014-2016) Milton, DE 
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 8,000 acre degraded tidal marsh and barrier beach located 
within a formerly impounded wetland system 
 The site’s salt marsh habitat has been adversely affected by 

30 years of impounded freshwater drowning marsh plants 
 Project was completed in September 2016 by dredging 21 

miles of channels 
 Sediments from the channel dredging were applied directly  

from the dredge into open water areas in thin layers to  
promote marsh vegetation growth 
 Spartina patens and Spartina alterniflora plugs (in addition to 

seeding) were planted in exposed mudflats after channel 
restoration was completed 
 Restored mudflats were covered with new vegetation after 

one growing season in many areas where there was shallow 
open water prior to restoration 

. 



Avalon, NJ (2014-2016)  
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• Pilot Project constructed Dec 2014 with fine‐
grained material 

• Filled pannes and pools to restore marsh 
(5,000 yd3 on 6 acres) with minimal coir log 
containment 

• Documented lessons learned  and informed 
NJ permits for construction of next larger TLP 
project 

• Larger project continued from Nov. 15 2015 
to Feb 2016 (45,000 yd3 on 35 acres) 
 Still in long term monitoring, but initial 

vegetation response is somewhat positive 
 Lessons learned with regards to elevation 

control and more lessons learned regarding 
containment 

Source: Jackie Jahn 
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 24,000 yd3 of reclaimed material on 14 acres with a 
construction cost of $1.7M 

 Placement of 3,000 bags of clam and oyster shells to 
protect against marsh edge erosion and to hold 
sediment and water on the marsh platform 

 No more than 6 inch placement 
 Shallow water levels made dredging and equipment    

difficult 
 Custom made machinery and in‐field equipment     

modifications 

 Additional spreading was accomplished via   
amphibious excavator 

 Initial positive vegetation response, monitoring 
continues 
 

John H. Chafee National Wildlife Refuge (2016-2017) Narragansett, RI 

Source: Greg Thompson/USFWS 

Source: The Nature Conservancy Source: https://tlp.el.erdc.dren.mil 



General Lessons Learned - Ideal Application 
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 TLP is best for projects where: 
• Elevation has been lost considerably (from 

subsidence and/or sea level rise) 
• Natural sediment inputs alone are insufficient to 

nourish the marsh over time 

 TLP should be a “wetland restoration 
or maintenance” project, and not 
designed as a dredged material 
disposal project 
 TLP requires the blending of the 

different perspectives and objectives of 
wetland owners and dredging 
contractor. 



General Lessons Learned 

10 

 Strong partnership between 
stakeholders 

• Early engagement and “buy in” is critical 

 Approach permitting agencies early on 
• Build a true partnership for success 

 Include habitat diversity as part of 
restoration concept 

 Incorporate adaptive management      
from project beginning, during 
construction, and long term 
monitoring 
 Allow for natural processes to   

facilitate long term recovery 
 

Avalon NJ 



General Lessons Learned - Ideal Application 
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 TLP in the upper tidal range generally 
provides the best marsh resilience 

• Should incorporate SLR and 
consolidation/subsidence 

 Adequate characterization of the dredged 
material and placement site are vital to 
project success 

• Bathymetry, topography, water levels, tides 
• Atterberg properties, moisture/solids content, 

grain size, texture, contamination, etc. 
• Use numerical models, verified by real‐world data 
• Do not be afraid to revise assumptions 

 Direct placement still has some challenges 
• Damage to marsh during construction 
• Material containment questions 

 
 
 

Source: Gary Ray 2007 



General Lessons Learned - Design 
 Protect key features (edges, channels/creeks) 
Material/Elevation Balance: 

• Bulking noted: two to four times in situ 
• Shrinkage: 10% to 40% in first 10‐15 days 

 Vegetation responds well to TLP generally in the 
range of 6 to 12 inches 
 Recovery times vary, but is generally on the order of 

3‐5 years 
Natural recovery is possible, particularly for thin 

(less than 12 inches) placement 
• Natural recolonization is preferred 
• Planting should therefore be a secondary (contingency) 

criterion 

 



General Lessons Learned - Construction 
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 Do not overengineer or over‐prescribe 
Use experienced engineering and 

construction teams to avoid costly field 
changes and/or delays 
 Prequalify contractors ‐ evaluate for 

demonstrated experience on similar projects 
 Provide the contractor with the ability to 

innovate in the field 
 Adaptive management can be key to success 

Source: NJDOT Fortescue NJ 

Source: Jackie Jahn Avalon, NJ 

Source: DNREC – Pepper Creek, DE 



TLP Use as ONE of the Tools for Coastal Restoration with Dredging 
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 Been a recent resurgence of TLP projects, 
but implementers have been hampered by 
limited guidance “starting from scratch”  
 Dredging Operations and Environmental 

Research (DOER) program currently 
producing guidance for designing and 
constructing TLP projects  

Source: Mohan et al 2016 – Lessons Learned from Three Decades of 
Coastal Restoration Projects 



Guidance for Designing and Constructing of TLP Projects 
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Objectives: 
 Distill knowledge & information from past current, 

and developing TLP projects, and evolving 
pertinent R&D activities 
 Synthesize into guidance document designed for 

use by both USACE and stakeholders to optimize 
engineering and construction of TLP projects.  

Marsh Equilibrium Model (MEM)  

PSDDF ‐ Primary Consolidation, Secondary Compression,                             
And Desiccation Of Dredged Fill 
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Just Finished a Meeting Last Week: 
Goal: To explore the technical aspects of thin layer 
placement (TLP) of sediment for wetland restoration 
and coastal resiliency, specifically related to the 
engineering and construction factors.   
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Questions? 

Source: Bob Blama 
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