



SOUTH ATLANTIC DIVISION

U.S. ARMY CORPS OF ENGINEERS

FY18 DREDGING PROGRAM





SOUTH ATLANTIC DIVISION

U.S. ARMY CORPS OF ENGINEERS



BUILDING STRONG.


DISTRICTS

SOUTH ATLANTIC DIVISION

Note: All dates in this presentation are anticipated, and are subject to funding and



U.S. ARMY



Wilmington
Roger Bullock
Navigation Chief



Charleston
Jeremy Johnson
Navigation Chief



Jacksonville
Milan Mora
Navigation Chief




BUILDING STRONG.


WILMINGTON DISTRICT

2017-2018 DREDGING PROGRAM

SOUTH ATLANTIC DIVISION
U.S. ARMY CORPS OF ENGINEERS



WILMINGTON HARBOR **EAGLE ISLAND**



LOCATION: Wilmington, North Carolina
CONSTRUCTION: Upland (Eagle Island)

BUS. TYPE: IFB – Unrestricted
Bid Opening: September 20, 2015
AWARDED: September 16, 2015
(Ashridge, Inc)
ISSUED NTP: October 14, 2015
COMMENCED WORK: October 19, 2015
PROJECT COMPLETE: October 2018
ENV. WINDOW: None

Contract Scope: Upland Disposal Area
Improvements (Cells 2 and 3)



MILITARY OCEAN TERMINAL SUNNY POINT



Awarded

LOCATION: Brunswick County,
North Carolina

DREDGE TYPE: Mechanical

PLACEMENT: Offshore (ODMDS)

QUANTITY: 1,120,000 CY

DEPTH: 38 feet

BUSINESS TYPE: IFB - Unrestricted

BID OPENING: August 2, 2017

AWARDED: August 15, 2017
(Marinex Dredging)

ISSUE NTP: October 17, 2017

COMMENCE DREDGING: November 2017

DREDGE COMPLETE: March 31, 2018

ENV. WINDOW: none



WILMINGTON HARBOR ANCHORAGE BASIN



LOCATION: Wilmington, North Carolina

DREDGE TYPE: Pipeline

PLACEMENT: Upland & Bird Islands

EST. QUANTITY: 1,400,000 CY

DEPTH: 32 - 42 feet

BUS. TYPE: Small Business

Bid Opening: August 2, 2017

AWARDED: August 16, 2017

(Southern Dredging)

ISSUED NTP: October 5, 2017

COMMENCE DREDGING: November 2017

DREDGE COMPLETE: January 31, 2018

ENV. WINDOW: August 1 – January 31



MANTEO/ROLLINSON/CORE SOUND MAINTENANCE



Awarded

LOCATION: Dare, Hyde, and Carteret Counties, North Carolina

DREDGE TYPE: Pipeline

PLACEMENT: Upland & Bird Islands

EST. QUANTITY: 800,000 CY

DEPTH: 7-12 feet

BUS. TYPE: Small Business

Bid Opening: August 8, 2017

AWARDED: September 14, 2017
(Cottrell Contracting Corporation)

ISSUE NTP: October 12, 2017


COMMENCE DREDGING: November 2017

DREDGE COMPLETE: August 2018

ENV. WINDOW: September 1 – March 31
(Bird nesting)



WRIGHTSVILLE & OCEAN ISLE BEACH CSRM



LOCATION:

New Hanover and Brunswick Counties,
North Carolina

DREDGE TYPE: Pipeline

PLACEMENT: Beaches

EST. QUANTITIES: WB: 715,000 CY
OIB: 270,000 CY

BUSINESS TYPE: MATOC

Proposals Due: October 19, 2017

AWARD: October 31, 2017

ISSUE NTP: November 2017

COMMENCE DREDGING: December 2017

DREDGE COMPLETE: April 30, 2018

ENV. Window: November 16 – April 30



SAD REGIONAL HOPPER MAINTENANCE



LOCATION:

Carteret and Brunswick Counties,
North Carolina;
Glynn and Chatham Counties, Georgia

DREDGE TYPE: Hopper

PLACEMENT: Offshore (ODMDS)

EST. QUANTITY: 5,242,000 CY (Total)

MHC Harbor: 1,250,000 CY
Wilmington Harbor: 920,000 CY
Savannah Harbor: 456,000 CY
Brunswick Harbor: 2,616,000 CY

DEPTHS: 38 - 49 feet

BUSINESS TYPE: IFB – Unrestricted

ADVERTISE: August 31, 2017

BID OPENING: October 5, 2017

(Apparent Low Bidder: Manson Construction Co.)

AWARD: November 2017

ISSUE NTP: November 2017


COMMENCE DREDGING: December 2017

DREDGE COMPLETE: April 15, 2018

ENV. WINDOW: December 1 – April 15



WILMINGTON HARBOR INNER OCEAN BAR



LOCATION:

Brunswick County, North Carolina

DREDGE TYPE: Pipeline/Hopper Pump-Out

PLACEMENT: Adjacent Beach

EST. QUANTITY: 1,100,000 CY

DEPTH: 44 feet

BUSINESS TYPE: IFB – Unrestricted

ADVERTISED: October 4, 2017

BID OPENING: November 2017

AWARD: December 2017

ISSUE NTP: December 2017

COMMENCE DREDGING: January 2018

DREDGE COMPLETE: April 30, 2018

ENV. WINDOW: November 15th – April 30th

Photo Courtesy:
USACE, Wilmington
Harbor, NC
2017

AIWW MAINTENANCE (NC)



LOCATION: Onslow, Pender, New Hanover and Brunswick Counties, North Carolina

DREDGE TYPE: Pipeline

PLACEMENT: Beach

EST. QUANTITY: 200,000 CY

DEPTH: 12 feet

BUSINESS TYPE: Small Business

BID OPENING: June 2018

AWARD: July 2018


ISSUE NTP: September 2018

COMMENCE DREDGING: October 2018

DREDGE COMPLETE: March 2019

ENV. WINDOW: November 16 – April 30

Note: Scope is subject to change based on project shoaling.



CAROLINA & KURE BEACHES CSRM



LOCATION:

New Hanover County, North Carolina

DREDGE TYPE: Pipeline/Hopper Pump-Out

PLACEMENT: Beach

EST. QUANTITY: 1,500,000 CY

BUSINESS TYPE: TBD

BID OPENING: July 2018

AWARD: August 2018

ISSUE NTP: October 2018

COMMENCE DREDGING: November 2018

DREDGE COMPLETE: April 30, 2019

ENV. Window:

PIPELINE: November 16 – April 30 (beach)

HOPPER: December 1 – March 31 (dredging)

