


# WEDA EASTERN CHAPTER CHARLESTON, SC OCTOBER 2021

Brian Williams  
Deputy DDPM  
Charleston District  
Date: 14 October 2021

*Working Today to Build a Better Tomorrow*



US Army Corps  
of Engineers®



**Celebrating 150 Years of  
Serving South Carolina  
and the Nation**

# Post 45

## Construction Contracts Overview





# POST 45 CRADLE TO GRAVE





# CRADLE TO GRAVE: CHARLESTON HARBOR DEEPENING PROJECT



## What does it take to be successful?

- Fully committed sponsor
- Stable and timely funding streams
- Expert team members
- Ability to move seamlessly from phase to phase
- Everyone involved pulling in the same direction
- Anticipating and/or responding quickly when changes are necessary

# MODIFICATION OF ARTIFICIAL REEFS



- 2 mitigation reefs, 7 beneficial use reefs
- Design approved in Final Supplemental EA, January 2017
- Minor reef shape and location modifications due to Charleston Pilots' Association concerns
- Coordinated with South Carolina Artificial Reef Program/SCDNR
- Documented changes in Supplemental Information Report
- Modified contract to enable construction of changes.