

# Western Dredging Association Pacific Chapter October 19-21, 2016

## Seattle District FY17 Dredging

**Elizabeth Chien**  
Coastal Navigation Program Manager



®



US Army Corps of Engineers  
**BUILDING STRONG**®



# FY16 Awarded / FY17 Executed

<u>Project</u>	<u>Method</u>	<u>Contractor</u>	<u>Work Window(s)</u>
Everett (upland placement - 90K CY)	Hydraulic	PHD, LLC	16 Oct 16 – 14 Feb 17
Grays Harbor (inner harbor – open water placement - 1.5M CY)	Clamshell	American Const.	1 Oct 16 – 14 Feb 17 and 16 Jul 17 – 30 Dec 17



# FY17 Procurement Schedule

<u>Project</u>	<u>Method</u>	<u>Acq Type</u>	<u>Estimated Dates</u>
Everett (open water placement - 100K CY)	Clamshell	IFB/Small	Advertise: June 2017 Award: July 2017 Window: 16 Oct 17 – 14 Feb 18
Grays Harbor (outer harbor - open water placement – 900K CY)	Hopper	Gvt Hopper	Advertise: N/A Dredge Orders: Feb 2017 Window: Apr/May 17
Quillayute (upland placement - 50K CY)	Hydraulic	IFB/Unrstr	Advertise: May 2017 Award: Jun 2017 Window: 16 Sep 17 – 28 Feb 18
Seattle (open water placement - 100K CY)	Clamshell	IFB/Small	Advertise: Apr 2017 Award: May 2017 Window: 16 Jul 17 – 14 Feb 18
<i>Grays Harbor</i> (open water placement - <i>Westport Marina</i> – 50K CY)	<i>Clamshell</i>	<i>IFB/TBD</i>	<i>Advertise: Aug 2017</i> <i>Award: Sep 2017</i> <i>Window: 16 Jul 17 – 14 Feb 18</i>



# FY17 Schedule

## O&M DREDGING PLAN FOR FY17


Project	2016			2017												Volume	Notes	
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC			
	FY 2017									FY 2018								
Everett Harbor (Hydraulic)	[Red Bar]																75K CY	Work window: 16 Oct 16 - 14 Feb 17 PHD LLC
Grays Harbor Inner (O&M/Deep) (Clamshell)	[Red Bar]										[Red Bar]					1.5M CY	Work window: 1 Oct 16-14 Feb 17 and 16 Jul 17 - 30 Dec 2017 - American Const.	
Grays Harbor Outer (O&M only) (Gvt Hopper)							[Black Bar] Gvt Hoppers										900K CY	Work window: 1 Apr 17 - 31 May 17 Essyaons and Yaquina
Everett Harbor (Clamshell)													[Hatched Bar]			100K CY	Work window: 16 Oct 17-14 Feb 18 IFB/Small Business	
Quillayute (Hydraulic)													[Hatched Bar]			50K CY	Work window: 16 Sep 17 - 14 Feb 18 IFB/Unrestricted	
Seattle Harbor (Clamshell)										[Hatched Bar]					100K CY	Work window: 16 Jul 17 - 14 Feb 18 IFB/Small Business		
Grays Harbor Westhaven Entrance (Clamshell)													[Hatched Bar]			50K CY	Work window: 1 Oct 17 - 14 Feb 18 IFB/???	




New Contract



Complete & Ongoing Contracts



Gov't Dredge



Environmental Window

Abbreviations:



WCH - West Coast Hopper

**BUILDING STRONG**

# Seattle District Contacts

Kym Anderson

Navigation Section Chief

[Kymberly.Anderson@usace.army.mil](mailto:Kymberly.Anderson@usace.army.mil)

206-764-6908

Elizabeth Chien

Coastal Navigation Program Manager

[Elizabeth.A.Chien@usace.army.mil](mailto:Elizabeth.A.Chien@usace.army.mil)

(206) 316-3968



**BUILDING STRONG®**