DREDGING TO CONSTRUCT: RECENT AND FUTURE COASTAL RESTORATION PROJECTS IN LOUISIANA NOVEMBER 20, 2014

Western Dredging Association



In **1990's**,

The beginning of coastal/ecosystem restoration/dredging in Louisiana these were considered big:


- 5 miles of 30 inch dredge pipe, no booster pumps;
- 100 acres of marsh and dune creation;
- 1-2 miles barrier island;
- \$ 20-25 M projects with one funding source;

In **2014**:


- 22 miles of 30 inch dredge pipe, 4 booster pumps;
- 1st hopper dredge project in 2013;
- 1st use of Ship Shoal in 2013 (20+ miles offshore);
- 500 + acres Marsh and Dune Creation;
- 3-5 miles barrier island;
- \$ 80 100 M +;
- Multiple funding sources; Combining projects for efficiency;
- 1st dredging from Mississippi River 2010, now 5
- 1st dredging from Mississippi River to -70 NAVD, now to -90 NAVD;
- 1st use of electric booster pump;



committed to our coast



Projects Included:



Projects for Further Planning: Lake Pontchartrain Barrier Lake Charles Protection Terrebonne Bay Rim Marsh Creation Channel Realignment (Not Shown)

Recent & Future Barrier Island Projects

Project

West Belle Caminada Headland I Caminada Headland II East Grand Terre Chenier Ronquille Chaland Headland Bay Joe Wise Shell Island East Shell Island West Pelican Island Scofield Island Grand Liard

Funding Source

CWPPRA CIAP/State Surplus NFWF CWPPRA/CIAP NRDA CWPPRA CWPPRA LCA/Berm to Barrier NRDA CWPPRA CWPPRA CWPPRA/Berm to Barrier CWPPRA

- Constructed
- Engineering & Design
- Under Construction

Note: All CWPPRA Projects are NOAA Sponsored


Past Construction



committed to our coast

7

Scofield Island (BA-40)





Shell Island East (BA-110)

Total Project Budget Acres Benefited Linear Feet/ Construction Completion Date Funding Programs \$150 million
616 dune/877 marsh
31,900 lf/6miles
August 2013
CWPPRA/Berm to mitted to our coast
Barrier

West Belle Pass Barrier Headland Restoration (TE-52)





Cameron Parish Shoreline Restoration (CS-33)



Total Project Budget Dune Creation Construction Completion Dated Funding Program


\$45.8 million 300 acres February 2014 State Surplus

Under Construction



committed to our coast


7



Caminada Headland Beach and Dune Restoration – Increment I

Caminada Headland Beach and Dune Restoration Increment 2 (BA-143)





Grand Liard Ridge and Marsh Restoration (BA- 68)

Grand Liard Ridge and Marsh Restoration (BA-68)

Ridge Restoration * Marsh Creation * Project Boundary *denotes proposed features



0.2 0 0.2 0.4 Kilometers 0.2 0 0.2 0.4

Map Produced by: U.S. Department of the Interior U.S. Geological Survey National Wetlands Research Center Coastal Restoration Field Station Baton Rouge, La.

> Background In<mark>nagery:</mark> 2010 NAIP Pho**tography**

Map Date: August 12, 2011 Map ID: USGS-NWRC 2011-11-0058 Data accurate as of: August 09, 2011




Total Project Budget Marsh Created Ridge Status Funding Program

<

\$33.5 million 468 20,000 lf (34 acres) Construction CWPPRA /NMFS

LAKE HERMITAGE MARSH CREATION (BA-42)

SHORELINE RESTORATION



-N-

Lake Hermitage Marsh Creation February 2013

Lake Hermitage Marsh Creation February 2014

NRDA – Lake Hermitage







Lake Hermitage Marsh Creation BA 42

Image # 141007 6144 Arr Date : 10.07.2014 Note 888.542.0231



Lake Hermitage Marsh Creation BA 42

Image # 141007 6143 Date : 10.07.2014 888.542.0231








Image # 141007 6139 Date : 10.07.2014



Lake Hermitage Marsh Creation BA 42

Image # 141007 6141 Date : 10.07.2014 Nete 888.542.0231















BAYOU DUPONT MARSH AND RIDGE CREATION (BA-48)




LAFOURCHE PARISH

Unique Aspects of the Projects

- Two separate projects were combined into one bid package.
- 7 funding sources.
- Parish, state and federal agencies project partners.
- Use sustainable sediment sources (Mississippi River) to restore and nourish wetlands in an area where sediments are limited.
- Provide an access corridor (13 miles) that can be reused on future restoration projects.




General Extent of LDSP and other Projects



LDSP (BA-43) and Bayou Dupont (BA-48)





Project Overview


Bayou Dupont Marsh and Ridge Creation (BA-48)

- Create 277 Acres of Marsh
- Nourish 93 Acres of Marsh
- Create 20 Acres (11,000 linear feet) of Ridge


Mississippi River Long Distance Sediment Pipeline (BA-43)

• Create 415 Acres of Marsh

Alliance Anchorage Borrow Site Design



Alliance Anchorage Borrow Site Design



Permit Conditions

- Ensure 500,000 cubic yards (cy) are always available above elevation -70 NGVD, within the Alliance Anchorage Borrow area for the sill.
- If USACE issues contract to construct the sill, Contractor can bid on sill.
- If awarded Contractor shall stop work on project and construct the sill.
- If contractor not awarded, shall suspend project work and move off site so as not to interfere with or delay the USACE notice to proceed or the sill contractor's work.



committed to our coast

OVERALL GOAL



Work together with the U.S. Army Corps of Engineers, Navigation Industry, and U.S. Coast Guard, to ensure Safety, Open Navigation Channel, and Mississippi River Operations while restoring the coast of Louisiana.

committed to our coast



Mississippi River

Corridor -

Ridge

Corrido

Back Containment Dike

Patrick M. Quig www.gulfcoastairph 985.788.345 A SDAV owned small

Project Details & Timeline

- Construction cost is \$79 million
- Currently in dredge phase (November 6, 2014)
- Construct Bayou Dupont Marsh and Ridge project first
- Anticipated completion December 2015

Future Construction



committed to our coast

7

Bayou Bonfouca Marsh Creation (PO-104)

Bayou Bonfouca Marsh Creation (PO-104)




Lake Pontchartrain

Acres Benefited Status Funding Program 621 Engineering and Design CWPPRA/USFWS Map Produced by: U.S. Department of the Interior U.S. Goological Survey Notional Watlands Research Center Constal Restoration Assessment Brench Enton Resage, La.

Background Imagery: 2012 Digital Orthophoto Quarter Quadrangle

Map Date: Jane 11, 2014 Map ID: USGS-NWRC 2014-11-0014 Data occurate as of: Jane 11, 2014


Lost Lake Marsh Creation and Hydrologic Restoration (TE-72)






Cheniere Ronquille Barrier Island Restoration (BA-76)






Shell Island West (BA-111)






NRDA Caillou Lake Headlands (TE-100)



CPRA Coastal Protection and Restoration Authority of Louisiana

Oyster Bayou Marsh Restoration (CS-59)





Caminada Headlands Back Barrier Marsh Creation (BA-171)





Marsh Create/Nourish Status Funding Programs

430 acres Engineering and Design CWPPRA/EPA


East Timbalier Island Restoration (TE-118)

Coastal Protection and Restoration Authority of Louisiana



2013/03/29





committed to our coast