


# JACKSONVILLE DISTRICT 2019-2020 DREDGING PROGRAM


SOUTH ATLANTIC DIVISION  
U.S. ARMY CORPS OF ENGINEERS






# FY 19-20 SAJ DREDGING PROGRAM

- Jacksonville Mission**  
**DEEP DRAFT HARBORS**
- Kings Bay/Fernandina
  - Jacksonville Harbor
  - Canaveral Harbor
  - Ft. Pierce Inlet
  - Palm Beach Harbor
  - Port Everglades
  - Miami River
  - Miami Harbor
  - Manatee Harbor
  - Tampa Harbor



# JACKSONVILLE HARBOR DEEPENING

## Contract C Base w/Options



**LOCATION:** Duval County, Florida  
**DREDGE TYPE:** Multiple  
**PLACEMENT:** ODMDS  
**QUANTITY:** ~4,500,000 CY  
**DEPTH:** 40 - 47 feet

**BUSINESS TYPE:** RFP-Large Business  
**ADVERTISE:** May 2020  
**AWARD:** September 2020  
**ISSUE NTP:** October 2020  
**DREDGE COMPLETE:**  
 ~2,100 Calendar Days from NTP





# ST JOHNS COUNTY SPP (VILANO SEGMENT)




**LOCATION:** St. Johns County, Florida  
**DREDGE TYPE:** Cutter-Suction  
**PLACEMENT:** Vilano Beach, South Ponte Vedra  
**BORROW SOURCE:** St. Aug Inlet Complex  
**QUANTITY:** 1,310,000 CY  
**BUSINESS TYPE:** IFB  
**ADVERTISE:** January 2020  
**BID OPENING:** March 2020  
**AWARD:** April 2020  
**ISSUE NTP:** May 2020  
**DREDGE/BEACH PLACEMENT COMPLETE:** December 2020


POC: Jason.S.Harrah@usace.army.mil



# FLAGLER COUNTY SPP




**LOCATION:** Flagler County, Florida  
**DREDGE TYPE:** Hopper  
**PLACEMENT:** Flagler Beach  
**BORROW SOURCE:** Offshore  
**QUANTITY:** 320,000 CY  
**BUSINESS TYPE:** IFB  
**ADVERTISE:** Feb 2020  
**BID OPENING:** Apr 2020  
**AWARD:** May 2020  
**ISSUE NTP:** May 2020  
**DREDGE/BEACH PLACEMENT**  
**COMPLETE:** Nov 2020



POC: Jason.S.Harrah@usace.army.mil



# KINGS BAY ENTRANCE CHANNEL O&M



**LOCATION:** Nassau County, FL  
**DREDGE TYPE:** Hopper  
**PLACEMENT:** Mixed  
**QUANTITY:** 1,400,000 CY  
**DEPTH:** 46 feet  
**BUSINESS TYPE:** IFB-Unrestricted

**ADVERTISE:** July 2018  
**BID OPENING:** August 2018  
**AWARD:** September 2018  
**ISSUE NTP:** November 2018  
**DREDGE COMPLETE:** March 2019





# KINGS BAY INNER CHANNEL O&M



**LOCATION:** Camden County, Georgia  
**DREDGE TYPE:** Pipeline  
**PLACEMENT:** Upland  
**QUANTITY:** 1,100,000 CY  
**DEPTH:** 44 – 46 feet / 38 feet  
**BUSINESS TYPE:** Small Business

**ADVERTISE:** November 2018  
**BID OPENING:** December 2018  
**AWARD:** March 2019  
**ISSUE NTP:** April 2019  
**DREDGE COMPLETE:** October 2019





# USMC SUPPORT FACILITY BLOUNT ISLAND O&M



**LOCATION:** Duval County, Florida

**DREDGE TYPE:** Pipeline

**PLACEMENT:** Upland

**QUANTITY:** 300,000 CY

**DEPTH:** 38 feet

**BUSINESS TYPE:** Small Business

**ADVERTISE:** February 2019

**BID OPENING:** March 2019

**AWARD:** April 2019

**ISSUE NTP:** May 2019

**DREDGE COMPLETE:** September 2019





# NAVAL STATION MAYPORT O&M





**LOCATION:** Duval County, Florida  
**DREDGE TYPE:** Hopper/Pipeline/Mechanical  
**PLACEMENT:** ODMDS  
**QUANTITY:** 1,400,000 CY  
**DEPTH:** 42 - 50 feet

**BUSINESS TYPE:** IFB (Pending MATOC)  
**ADVERTISE:** July 2018  
**BID OPENING:** August 2018  
**AWARD:** October 2018  
**ISSUE NTP:** November 2018  
**DREDGE COMPLETE:** October 2019






# CANAVERAL HARBOR O&M





**LOCATION:** Brevard County, Florida  
**DREDGE TYPE:** Mechanical  
**PLACEMENT:** ODMDS & Nearshore  
**QUANTITY:** 2,000,000 CY  
**DEPTH:** 39 - 46 feet + 2 feet allowable overdepth

**BUSINESS TYPE:** IFB  
**ADVERTISE:** October 2018  
**BID OPENING:** November 2018  
**AWARD:** December 2018  
**ISSUE NTP:** March 2019  
**DREDGE COMPLETE:** September 2019






# BREVARD COUNTY, MID & SOUTH REACHES SPP



**LOCATION:** Brevard County, Florida  
**DREDGE TYPE:** Hopper & Truck Haul  
**PLACEMENT:** South Reach - Indian Atlantic & Melbourne Beaches. Mid Reach - Satellite Beach. (Includes stock piling and truck haul)  
**BORROW SOURCE:** Canaveral Shoals II & Upland  
**QUANTITY:** 600,000 CY

**BUSINESS TYPE:** RFP  
**ADVERTISE:** May 2019  
**BID OPENING:** June 2019  
**AWARD:** Jul 2019  
**ISSUE NTP:** Sep 2019  
**DREDGE COMPLETE:** Apr 2020





# PALM BEACH HARBOR O&M



**LOCATION:** Palm Beach County, Florida

**DREDGE TYPE:** Hopper/Pipeline

**PLACEMENT:** Beach

**QUANTITY:** 200,000 CY

**DEPTH:** 37 - 39 feet

**BUSINESS TYPE:** IFB-Unrestricted

**ADVERTISE:** Nov 2018

**BID OPENING:** Dec 2018

**AWARD:** Jan 2019

**ISSUE NTP:** Feb 2019

**COMMENCE DREDGING:** Not Specified

**DREDGE COMPLETE:** April 2019





# PALM BEACH HARBOR O&M (SUMP)




**LOCATION:** Palm Beach County, Florida  
**WORK:** Jetty Repairs

**BUSINESS TYPE:** IFB-Unrestricted  
**ADVERTISE:** May 2019  
**BID OPENING:** June 2019  
**AWARD:** July 2019  
**ISSUE NTP:** August 2019  
**CONSTRUCTION COMPLETE:** December 2019






# PALM BEACH COUNTY SPP (FCCE)



<b>LOCATION:</b> Palm Beach County, Florida
<b>DREDGE TYPE:</b> Pipeline/Hopper
<b>PLACEMENT:</b> Beach
<b>BUSINESS TYPE:</b> IFB
<b>Jupiter Carlin:</b>
<b>ADVERTISE:</b> October 2019, <b>BID OPENING:</b> November 2019, <b>AWARD:</b> December 2019, <b>DREDGE COMPLETE:</b> April 2019,
<b>QUANTITY:</b> 517,000 CY
<b>Ocean Ridge:</b>
<b>ADVERTISE:</b> July 2020, <b>BID OPENING:</b> August 2020, <b>AWARD:</b> September 2020, <b>DREDGE COMPLETE:</b> April 2020,
<b>QUANTITY:</b> 465,000 CY
<b>Delray Beach:</b>
<b>ADVERTISE:</b> October 2019, <b>BID OPENING:</b> November 2019, <b>AWARD:</b> December 2019, <b>DREDGE COMPLETE:</b> April 2019,
<b>QUANTITY:</b> 235,000 CY
<b>Boca Raton:</b>
<b>ADVERTISE:</b> July 2020, <b>BID OPENING:</b> August 2020, <b>AWARD:</b> September 2020, <b>DREDGE COMPLETE:</b> April 2020,
<b>QUANTITY:</b> 949,000 CY



# PORT EVERGLADES HARBOR O&M DREDGING



**LOCATION:** Broward County, Florida  
**DREDGE TYPE:** Multiple  
**PLACEMENT:** ODMDS/Beach  
**QUANTITY:** 300,000-500,000 CY  
**DEPTH:** 42 feet

**BUSINESS TYPE:** TBD  
**ADVERTISE:** Spring 2019  
**AWARD:** August/September 2019  
**ISSUE NTP:** September/October 2019  
**DREDGE COMPLETE:** Winter 2019/2020






# PORT EVERGLADES NAV. IMPROVEMENTS DEEPENING & WIDENING




**LOCATION:** Broward County, Florida  
**DREDGE TYPE:** Multiple  
**PLACEMENT:** ODMDS  
**QUANTITY:** ~5,000,000 CY  
**DEPTH:** 48-55 feet

**BUSINESS TYPE:** TBD  
**ADVERTISE:** Winter 2019/2020  
**AWARD:** Spring 2020  
**ISSUE NTP:** Spring/Summer 2020  
**DREDGE COMPLETE:** 2024-2025





# BROWARD COUNTY SHORE PROTECTION SUPPLEMENTAL



**LOCATION:** Broward County, Florida

**DREDGE TYPE:** UPLAND/ANY

**PLACEMENT:** BEACH (SEGMENTS II & III)

**QUANTITY:** ~1,400,000 CY (~400,000 CY dredged)



**ADVERTISE Seg. III (Contact A):** October 2018

(Upland)

**AWARD:** December 2018 (Upland)

**ADVERTISE Seg. II (Contact A):** June 2018 (Upland)

**AWARD:** August 2018 (Upland)

**ADVERTISE Seg. III (Contact B):** June 2020 (Upland

& Dredge)

**AWARD:** September 2020 (Upland & Dredge)





# MIAMI HARBOR O&M



**LOCATION:** Dade County, Florida

**DREDGE TYPE:** Multiple

**PLACEMENT:** ODMDS

**QUANTITY:** 300,000 CY

**DEPTH:** 37 to 52 feet

**BUSINESS TYPE:** Large Business (IFB)

**ADVERTISE:** August 2019

**BID OPENING:** August 2019



**AWARD:** September 2019

**ISSUE NTP:** October 2019

**DREDGE COMPLETE:** May 2020



# MIAMI-DADE COUNTY SPP



**LOCATION:** Miami-Dade County, Florida

**DREDGE TYPE:** Pipeline- Baker's Inlet

**Dredging Contract # 1**

**PLACEMENT:** Beach – Bal Harbour

**QUANTITY:** 250,000 CY

**BUSINESS TYPE:** IFB / MATOC

**ADVERTISE:** November 2019

**BID OPENING:** December 2019

**AWARD:** January 2020

**ISSUE NTP:** February 2020

**DREDGE COMPLETE:** August 2020

**Hotspot Truck Haul Contracts**

**PLACEMENT:** Beach – Surfside and Miami Beach

**QUANTITY:** 400,000 CY

**BUSINESS TYPE:** TBD

**ADVERTISE:** December 2018

**BID OPENING:** January 2019

**AWARD:** February 2019

**ISSUE NTP:** February 2019

**COMPLETE:** May 2019

**Dredging Contract # 2**

**PLACEMENT:** Beach




**QUANTITY:** 1,350,000 CY

**BUSINESS TYPE:** TBD

**DATES:** TBD - 2021



# IWW Broward Reach 1 O&M





**LOCATION:** Broward County, Florida  
**DREDGE TYPE:** Mechanical  
**PLACEMENT:** DMMA MSA-641\*  
**QUANTITY:** 60,000 CY  
**DEPTH:** 10+2 feet  
**BUSINESS TYPE:** Small Business Set Aside  
**ADVERTISE:** November 2018  
**BID OPENING:** December 2018  
**AWARD:** January 2019  
**ISSUE NTP:** February 2019  
**DREDGE COMPLETE:** May 2019

*\*There is approximately 50,000 cy of material located within Broward Reach 1. This material will be dredged and placed in geotubes. The geotubes will be stored on MSA726 which is currently vacant/cleared land owned by FIND. An additional 10,000 cy of material is located in front of MSA-641. This material will be dredged and pumped into the existing DMMA.*





# IWW ST AUGUSTINE/MATANZAS O&M




**LOCATION:** St. Johns County, Florida  
**DREDGE TYPE:** Pipeline  
**PLACEMENT:** Beach  
**QUANTITY:** 100,000 CY  
**DEPTH:** 12+2 feet  
**BUSINESS TYPE:** Small Business Set Aside  
**ADVERTISE:** January 2019  
**BID OPENING:** February 2019  
**AWARD:** February 2019  
**ISSUE NTP:** March 2019  
**DREDGE COMPLETE:** July 2019

*Note: 2 reaches and 2 separate placement areas.*





# GULF INTRACOASTAL WATERWAY (GIWW) O&M



**LOCATION:** Venice Inlet and GIWW

Sarasota County, Florida

**DREDGE TYPE:** Multiple

**PLACEMENT:** Beach

**QUANTITY:** 40,000 CY

**DEPTH:** 5 to 12 feet

**BUSINESS TYPE:** Small Business (IFB)

**ADVERTISE:** September 2018

**BID OPENING:** October 2018

**AWARD:** November 2018

**ISSUE NTP:** December 2018

**DREDGE COMPLETE:** May 2019



# LEE COUNTY SPP (FCCE)



**LOCATION:** Gasparilla Island, Florida

**DREDGE TYPE:** Pipeline

**PLACEMENT:** Beach

**QUANTITY:** 161,000 CY

**BUSINESS TYPE:** IFB-Unrestricted

**ADVERTISE:** January 2019

**BID OPENING:** February 2019

**AWARD:** March 2019

**ISSUE NTP:** April 2019

**DREDGE COMPLETE:** October 2019



# MANATEE HARBOR O&M



**LOCATION:** Manatee County, Florida

**DREDGE TYPE:** Multiple

**PLACEMENT:** DMMA

**QUANTITY:** 300,000 CY

**DEPTH:** 40 to 41 feet

**BUSINESS TYPE:** Small Business (IFB)

**ADVERTISE:** July 2019

**BID OPENING:** August 2019

**AWARD:** September 2019

**ISSUE NTP:** October 2019

**DREDGE COMPLETE:** March 2020





# TAMPA HARBOR BIG BEND



**LOCATION:** Hillsborough County, Florida  
**DREDGE TYPE:** Multiple  
**PLACEMENT:** Upland  
**QUANTITY:** 4,000,000 CY  
**DEPTH:** 45 feet

**BUSINESS TYPE:** RFP  
**ADVERTISE:** February 2018  
**BID OPENING:** May 2018  
**AWARD:** September 2018  
**ISSUE NTP:** October 2018  
**DREDGE COMPLETE:** January 2020



# TAMPA HARBOR O&M



**LOCATION:** Hillsborough County, Florida

**DREDGE TYPE:** Pipeline/Mechanical

**PLACEMENT:** Beach

**QUANTITY:** 485,000 CY

**DEPTH:** 45 feet

**BUSINESS TYPE:** Large Business (IFB)

**ADVERTISE:** July 2018

**BID OPENING:** August 2018

**AWARD:** September 2018

**ISSUE NTP:** October 2018

**COMMENCE DREDGING:** November 2018

**DREDGE COMPLETE:** March 2019





# LIDO KEY BEACH SPP



**LOCATION:** Lido Key, Sarasota County, Florida  
**DREDGE TYPE:** Pipeline/Mechanical  
**PLACEMENT:** Beach  
**BORROW AREA:** Big Sarasota Pass  
**QUANTITY:** 1,300,000 CY

**BUSINESS TYPE:** Large Business (IFB)  
**ADVERTISE:** April 2019  
**BID OPENING:** May 2019  
**AWARD:** June 2019  
**ISSUE NTP:** July 2019  
**DREDGE COMPLETE:** April 2020

# HOESHOE COVE O&M



**LOCATION:** Dixie County, Florida  
**DREDGE TYPE:** Pipeline/Mechanical  
**PLACEMENT:** Upland  
**DEPTH:** 6 feet

**BUSINESS TYPE:** Small Business(IFB)  
**ADVERTISE:** October 2018  
**BID OPENING:** November 2018  
**AWARD:** December 2018  
**ISSUE NTP:** January 2019  
**DREDGE COMPLETE:** May 2019



# MANATEE COUNTY SPP



**LOCATION:** Anna Maria Island, Florida

**DREDGE TYPE:** Pipeline

**PLACEMENT:** Beach

**QUANTITY:** 500,000 CY

**BUSINESS TYPE:** IFB-Unrestricted


**ADVERTISE:** January 2019

**BID OPENING:** February 2019

**AWARD:** March 2019

**ISSUE NTP:** April 2019

**DREDGE COMPLETE:** December 2019



# Mayaguez Harbor O&M



**LOCATION:** Mayaguez, P.R.  
**DREDGE TYPE:** Unrestricted  
**PLACEMENT:** ODMDS  
**DEPTH:** 30 feet  
**QUANTITY:** 100,000 CY

**BUSINESS TYPE:** Large Business (IFB/MATOC)  
**ADVERTISE:** May 2019  
**BID OPENING:** June 2019  
**AWARD:** July 2019  
**ISSUE NTP:** August 2019  
**DREDGE COMPLETE:** April 2020



# Arecibo Harbor O&M



**LOCATION:** Arecibo, P.R.  
**DREDGE TYPE:** Unrestricted  
**PLACEMENT:** ODMDS  
**DEPTH:** 25 feet  
**QUANTITY:** 100,000 CY

**BUSINESS TYPE:** Large Business (IFB/MATOC)  
**ADVERTISE:** May 2019  
**BID OPENING:** June 2019  
**AWARD:** July 2019  
**ISSUE NTP:** August 2019  
**DREDGE COMPLETE:** April 2020