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FY18 Dredging Program

Quantity SB Env. 2017 | 2018
Project Dredge Type Placement Site| Advertise Bid Opening Award Set -Aside | No-Work
(CY) s OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
(Y/N) Windows
Maintenance Dredging
Knapps Narrow, Lo At At ) : 1Jun-30 Sep
Talbot County MD Pipeline 100,000 Upland 15-Oct-17 18-Oct-17 3-Nov-17 Y (east side of
channel)
Wicomico River T
“Jun- “Jul- = 5 15 Feb - 16
(upper), MD Pipeline 100,000 Upland 1-Jun-18 03-Jul-18 16-Aug-18 Y Jeun
Baltimore Harbor, | /. hanical| 2,000,000  Upland 29-Jun-18 | 30-Jul-18 | 20-Sep-18 N

MD

mmmmm  Hopper

=1 Mechanical
E== Pipeline
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Scope of Work
Quantity:

Material Type:

Placement Areas:

Equipment:

Environmental
Windows:

Advertisement
Date:

Bid Opening Date:

Start Date:
(NTP)

O&M Dredging
100,000 CY
Silt/Sand

Upland

Pipeline

1 June —-30
September (east
side of channel)

October 2017
November 2017

December 2017

US Army Corps
of Engineers.

KNAPPS NARROWS TALBOT COUNTY MD

Knapps Narrows Channel




WICOMICO RIVER (UPPER REACHES) MD

Wicomico River (Upper reach)
Write a description for your map.

Google ea'r-'t'.h

(@2017 Google

> Legend

? salishury ['i

g

Scope of Work
Quantity:

Material Type:

Placement Areas:

Equipment:
Environmental

Windows:

Advertisement
Date:

Bid Opening Date:

Start Date:
(NTP)

Issues:

US Army Corps
of Engineers.

O&M Dredging
100,000 CY
Silt

Upland (Sharps
Point)

Pipeline
15 Feb — 16 June

June 2018

July 2018

November 2018

None




BALTIMORE HARBOR

Scope of Work O&M Dredging

Quantity: 2,000,000 CY
Material Type: Silt and Clay
Placement Areas: Open water
Equipment: Mechanical

Environmental

Windows:
Advertisement June 2018
Date:
Bid Opening Date: July 2018
Start Date:
(NTP) Oct 2018
Channel section
Issues:

TBD

US Army Corps
of Engineers.




