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By the Numbers- UMR 

 Cut Name Cut River Mile
Estimated 

Cubic 

Actual     

Cubic Yards
OSIT

Date     
Started

Date 
Completed

Placement Type Placement                       River Mile

Hydraulic Dredging
Island 241 560.4-561.1    38,950     48,041 On Site 4-Aug-15 10-Aug-15 Bankline/Thalweg 561.8-562.3L; 561.0-561.5T
Des Moines River 361.0-361.2    51,240 41,216    email 17-Aug-15 23-Aug-15 Bankline 361.0 - 361.4R
Buzzard Island 348.0-349.6 28,900  26,240    email 13-Aug-15 17-Aug-15 Upland/Beneficial 349.1-349.2R DMMP Site
Lock 20 Upper 343.3-344.3 220,000    358,579 email 16-Oct-15 15-Nov-15 Bankline 344.8 - 345.6R

Total Hydraulic Calendar 2015 474,076
Total Hydraulic  F isc al 2015  115,497  *Fall 2014 (Fisc al '15) = 0 CY
Total Hydraulic  F isc al 2016  358,579  *Fall 2015 (Fisc al '16) = 358,579 CY

 
Smith Bay 528.7-529.9 16,535  17,860    /email 7-Apr-15 21-Apr-15 Bankline 531.3-531.5L
Lock 20 Upper 343.3-344.3    17,560     44,662 /email 29-Apr-15 17-Sep-15 Bankline 343.3-343.6R
Maquoketa River 547.0-548.6    16,475     14,515 /email 27-Jul-15 3-Sep-15 Inland/Beneficial Use 548.8R
Cave Hollow (closure) 306.0-306.5     4,095       5,283 Phone 8-Aug-15 11-Aug-15 In Hydraulic Dredge Cut 305.6
Lock 22 Upper 301.5-303.4     2,520       1,780 /email 12-Aug-15 18-Aug-15 Bankline 302.5R
LaGrange 335.9-337.4    35,950       3,164 /email 13-Aug-15 18-Aug-15 Bankline/Beneficial Use 336.2-336.5R
Hogback/Lonetree 330.9-332.6 13,065      14,707 /email 28-Sep-15 3-Nov-15 Thalweg 330.8T
Lock 16 Lower 456.2-457.0    11,700     15,687 /email 28-Sep-15 15-Oct-15 Bankline 456.2-456.4L
Hogback (closure) 330.9-332.6    16,103     17,142 /email 18-Oct-15 28-Oct-15 Thalweg 330.8T
Oquawka 414.7-415.2    13,320     12,408 Email 19-Oct-15 29-Oct-15 Thalweg 418.2T
Lock 20 Upper Aux 343.3-344.3     1,963       3,048 2-May-15 7-May-15 Upland/Storage Yard 343.2R
Lock 21 Upper Aux 325.0     3,515       4,108 14-May-15 21-May-15 Upland/Storage Yard 324.8L
Lock 12 Aux 555.0     5,555       4,272 /email 15-Jun-15 22-Jun-15 Inland/Beneficial Use 548.8R
Lock 11 Aux 583.0-583.1     1,740       1,112 /email 7-Jun-15 9-Jul-15 Inland/Beneficial Use 548.8R
Lock 14 Lower Aux 492.0-492.2 9,173          5,305 9-Sep-15 24-Sep-15 Upland Beneficial Use 493.3R
Lock 13 Aux 549.0        483          833 4-Nov-15 10-Nov-15 Inland/Beneficial Use 548.8R
Lock 21 Lower Aux 325.0     3,814       1,722 16-Nov-15 19-Nov-15 Upland 324.8L

Total Mechanical Calendar 2015 167,608 * 2015 All Mechanical Dredging by Gov. Hired Labor

Total Mechanic al F isc al 2015 199,844 *Fall 2014 (Fisca l '15) = Buzzard1 1,613 + LD 15 Lower (4,777) + Hogback2 (20,351) + Ke ith                   

Total Mechanic al F isc al 2016 56,818 *Fall 2015 (Fisc al '16) = 16 Lower (14,194)+Hogback/Lonet ree(10,519)+Hogback           
015 Hydraulic & Mech. Calendar Total 641,684 Last Update 23-Mar-15

2015 Mississippi River Channel Maint. Dredging

* 2015 All Channel Hydraulic Dredging by Gov. Dredge Goetz

Mechanical Dredging



BUILDING STRONG® 

By the Numbers IWW 

 Cut Name Cut River Mile
Estimated 

Cubic Yards
Actual             

Cubic Yards
OSIT Date           

Started
Date 

Completed Placement Type Placement                       
River Mile

Clark Island 215.4-215.8 R 26,000 26,511 Email 2-Sep-15 6-Sep-15 Bankline 216.4 R
Copperas Creek 137.1-137.5 R 45,000 44,380 Email 10-Sep-15 18-Sep-15 Bankline 136.9L

T o ta l Hyd ra ulic  Ca le nd a r 2015 70,891
T o ta l Hyd ra ulic  Fisca l 2015 131,901 *Fall 2014 (Fiscal '15) = Part Mac'Lwr 30,402 + Copperas 30,608 = 61,010 Yds

T o ta l Hyd ra ulic  Fisca l 2016 0

 
Dresden Lower RDB  Cut B 296 
+ LDB 211cys to include removal 
of bankline material at 
Placement site per previous 

 687 

271.1 R 300 1,194 Email 10-Feb-15 11-Feb-15 Upland 270.5 R

Beardstown RR Bridge 88.8 L 8,575 8,333 Email 26-Feb-15 13-Mar-15 Bankline 88.1-88.8 R
Peoria Boat Yard 164.2 7,520 7,383 Email 6-May-15 27-May-15 Upland CPS R 162.3
Bulls Island 240.4-241.1 R 16,585 18,122 Email 7-Jul-15 6-Aug-15 Upland 241.7 R
Bulls Island upper 241.4-241.7 L 3,030 6,011 Email 11-Aug-15 18-Aug-15 Upland 241.7 R

Starved Rock Lower LDB all 
cuts 10926cys and Placement 
site dig in RM 228.0 R 2418 cys

230.3-230.9 L 13,930 13,344 Email 9-Sep-15 6-Nov-15 Upland CPS 228.0 R

T o ta l Me cha nica l Ca le nd a r 2015 54,387
T o ta l Me cha nica l Fisca l 2015 54,387 *Fall 2014 (Fiscal '15) = No jobs from Oct 1 2015- Dec 31 2015
T o ta l Me cha nica l Fisca l 2016 9,593 *Fall 2015 (Fiscal '16)= Starved Rock lower

2015 Hydraulic & Mech. Calendar Total 125,278 * All Mechanical Dredging by Gov. Hired Labor ( IWW Mazon crew )

Hyd ra ulic  & Me ch. Fisca l 2015 T o ta l 186,288
Hyd ra ulic  & Me ch. Fisca l 2016 T o ta l 9,593 Last Update 28-Jan-16

2015 Illinois River Channel Maint. Dredging

Hydraulic Dredging Hydraulic  dredging by Contrac t, Morgan Gale

Mechanical Dredging
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What We’re all Faced with 



BUILDING STRONG® 

  



BUILDING STRONG® 

Finally 
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