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2017	   2018	  
OCT	   NOV	   DEC	   JAN	   FEB	   MAR	   APR	   MAY	   JUN	   JUL	   AUG	   SEP	  

Maintenance	  Dredging	  	  

Knapps	  Narrow,	  
Talbot	  County	  MD	   Pipeline	   100,000	   Upland	   15-‐Oct-‐17	   18-‐Oct-‐17	   3-‐Nov-‐17	   Y	  

	  
1	  Jun	  –30	  Sep	  
(east	  side	  of	  
channel)	  

Wicomico	  River	  
(upper),	  MD	  	   Pipeline	   100,000	   Upland	   1-‐Jun-‐18	   03-‐Jul-‐18	   16-‐Aug-‐18	   Y	  

	  
15	  Feb	  –	  16	  

Jun	  

BalYmore	  Harbor,	  
MD	   Mechanical	   2,000,000	   Upland	   29-‐Jun-‐18	   30-‐Jul-‐18	   20-‐Sep-‐18	   N	  

FY18 Dredging Program 



KNAPPS NARROWS TALBOT COUNTY MD 

Scope	  of	  Work O&M	  Dredging	  

QuanYty: 100,000	  CY	  

Material	  Type: Silt/Sand	  

Placement	  Areas:	   Upland	  

Equipment:	   Pipeline	  

Environmental	  
Windows:	   

1	  June	  	  –	  30	  	  
September	  (east	  
side	  of	  channel)	  

AdverYsement	  
Date:	  	   October	  2017	  

Bid	  Opening	  Date:	   November	  2017	  

Start	  Date:	  
(NTP)	   December	  2017	  

Placement	  Site	  

Knapps	  Narrows	  Channel	  



WICOMICO RIVER (UPPER REACHES) MD 

Scope	  of	  Work O&M	  Dredging	  

QuanYty: 100,000	  CY	  

Material	  Type: Silt	  

Placement	  Areas:	   Upland	  (Sharps	  
Point)	  

Equipment:	   Pipeline	  

Environmental	  
Windows:	   15	  Feb	  –	  16	  June	  

AdverYsement	  
Date:	  	   June	  2018	  

Bid	  Opening	  Date:	   July	  2018	  

Start	  Date:	  
(NTP)	   November	  2018	  

Issues:	   None	  



BALTIMORE HARBOR  

Scope	  of	  Work O&M	  Dredging	  

QuanYty: 2,000,000	  CY	  

Material	  Type: Silt	  and	  Clay	  

Placement	  Areas:	   Open	  water	  	  

Equipment:	   Mechanical	  

Environmental	  
Windows:	   

AdverYsement	  
Date:	  	   June	  2018	  

Bid	  Opening	  Date:	   July	  2018	  

Start	  Date:	  
(NTP)	   Oct	  2018	  

Issues:	   Channel	  secYon	  
TBD	  


